



## 2003 Timetable

January						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1  C h r i s t m a s H o l i d a y s	2	3	4 2003 Kickoff @ Ontario Science Centre 9:00 a.m. 770 Don Mills Road, Toronto
5 Stay home! Download the rules and manuals and study them!	6 Full team meeting, in room 201, 3:30 – 8:00 p.m. (Dinner provided) Brainstorming!	7 Full team meeting, in room 201, 3:30 – 8:00 p.m. (Dinner provided) Brainstorming!	8 Team Leaders' Meeting, @ Mr. Anderson's house, 6:30 – 10:00 p.m. (NO dinner)	9  Meeting to be determined.	10  Meeting to be determined.	11 Work begins @ Mr. Anderson's house, at noon Read new guidelines regarding attendance.
	- - B r a i n s t o r m i n g & P r o t o t y p i n g - -					
12  Major Design Elements Frozen	13	14	15	16	17	18
	Building begins on chosen designs. Function and Mobility members regularly present at Mr. Anderson's House for construction. Animation of field and robot parts begins. Chairman's Award Team continues to meet as often as necessary.					
19	20	21	22	23	24	25
	Building continues with Function and Mobility regularly present. Try to obtain parts for playing field, begin construction of major field elements.					
26	27	28	29	30	31	
	- - - - F i r s t T e r m E x a m s - - - - Reduced attendance is likely during this week, due to exams. Building continues with major builders present during the day, after exams (if possible). Playing field elements complete for use during testing.					



## 2003 Timetable

February						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2 Robot is complete by the end of this week to permit practice and modifications that may arise. Major builders may expect frequent late nights. Chairman's Award work continues.	3	4	5	6	7 P.A. Day Robot is functional and ready for testing	8
9 Drivers, "mentors" and pit crew selections are finalized; they practice with the robot. Chairman's Award submission <b>complete</b> and printed.	10	11	12	13	14 Chairman's Award is shipped to FIRST	15
----- Testing & Practice -----						
16 Final Preparations for Shipping: Pack the crate, etc.	17	18 Robot Shipping Deadline Out of our possession by 5:00 p.m.	19	20	21 Chairman's Award Deadline (in FIRST's possession)	22
23	24	25	26	27	28 Woodie Flowers Award (in FIRST's possession)	Autodesk Awards (in FIRST's possession)



## 2003 Timetable

### Notes

#### **The first week**

In order to lessen the workload on the Andersons, we won't be at their house very often during the first week. (Don't worry: we'll make up for it later!) Brainstorming meetings will take place in room 201 during the first few days, with decisions to come regarding the Thursday and Friday meetings.

#### **Attendance**

We're thinking of trying something new this year. Instead of arriving en masse at Mr. Anderson's at 3:30, we'll meet at 6:00, and go until the late evening or early morning, with *no dinner*! Weekends will be from 12:00, with no lunch, but with dinner provided by Mrs. Anderson, or the kind folks at Pizza Pizza. (If it doesn't work, we'll figure something else out.)

#### **Important events**

Toronto Remote Kickoff: Jan 4<sup>th</sup> 2003, Toronto, ON

Canadian Regional: March 27<sup>th</sup>-29<sup>th</sup> 2003, Mississauga, ON

West Michigan Regional: April 3<sup>rd</sup>-5<sup>th</sup> 2003, Grand Rapids, MI

Championship Event: April 10<sup>th</sup>-12<sup>th</sup> 2003, Houston, TX